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Public Safety Radio System 

Upgrade
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12th Street Station
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West Little Rock Police Station 

Renovation

Contract signed with construction company and

Notice to Proceed September 14, 2015.

 Construction Proceeding.

 Estimated completion date Fall, 2016.
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LRPD Staffing & COPP Officers

Recruit School # 84 began February 22, 2016 

31 Recruits in school.

Graduation on August 5, 2016.
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911/311 Communications Call Takers

Actively recruiting applicants for 12 vacant positions.

Reviewing application process with Human Resources.
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Main Police Headquarters & Courts

Initial design concept is being evaluated. 


